ID	Task Name	ID	Duration	Start	Finish	Prede
1	Set Up Project	1	3 days	Mon 11/19/18	Wed 11/21/18	
2	**WheelChairAnalyzer**	**2**	**11 days**	**Thu 11/22/18**	**Sun 12/2/18**	
3	Design Algorithm	3	4 days	Thu 11/22/18	Sun 11/25/18	1
4	Write Tests	4	7 days	Sun 11/25/18	Sun 12/2/18	3
5	**Controller**	**5**	**11 days**	**Thu 11/22/18**	**Sun 12/2/18**	
6	Write Public Interface	6	4 days	Thu 11/22/18	Sun 11/25/18	1
7	Connect to Analyzer	7	3 days	Sun 11/25/18	Wed 11/28/18	3,6
8	Write Tests	8	4 days	Wed 11/28/18	Sun 12/2/18	7
9	**WebView**	**9**	**7 days**	**Sun 11/25/18**	**Sun 12/2/18**	
10	Connect with Controller	10	4 days	Sun 11/25/18	Thu 11/29/18	6
11	Make UI Pretty	11	3 days	Thu 11/29/18	Sun 12/2/18	10
12	**Android App**	**12**	**14 days**	**Mon 11/19/18**	**Sun 12/2/18**	



Project: Project1
Date: Fri 11/16/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID		Task Name	ID	Duration	Start	Finish	Prede
13		Build data collection	13	3 days	Mon 11/19/18	Wed 11/21/18	
14		Make recording UI	14	4 days	Thu 11/22/18	Sun 11/25/18	13
15		Set up data flow with web service	15	4 days	Sun 11/25/18	Thu 11/29/18	14,6
16		Make results UI	16	3 days	Thu 11/29/18	Sun 12/2/18	15



Project: Project1
Date: Fri 11/16/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	